CENWK IAG 8717
Progress Report for EPA Region Il

Site: Riverside Industrial Park Superfund Site RI/FS Oversight l Phase: | RI/FS
Bill No.: 27101704 | IAG No.: DW9695 8717 P2: 449631
PR #59 IAG Award Date: 14 Nov 14 FWI: 518DKD
|AG Expiration Date: 31 Dec 20
Reporting | From: To: EPA RPM: USACE PM:
Period: 1 April 2020 1 May 2020 Josh Smeraldi Elizabeth Franklin

Work Performed — Corps

Narrative e Funding. No funding received this reporting period.

¢« TO 0024 Invoices.
o On7 Apr 20, reviewed and approved LBG Invoice 34, totaling $8,104.12 covering
period 28 Dec 2019 — 31 Jan 2020.
o On 22 Apr 20, reviewed and approved LBG Invoice 35, totaling $43,862.70 covering
period 1 — 28 Feb 2020.
o Note: The issue with accruals continue and as a result, the detailed pages attached
to DA Form 444-5R has some errors. No known timeframe for corrections.

e On6and 20 Apr 20, participated in conference calls with internal team for project status.

e On 20 Apr 20, participated in conference call with internal team regarding the preparation of a
Community Involvement Plan.

e On 23 Apr 20, participated in conference call with internal team regarding the expectations of
EPA for a CIP. Follow on call held with WSP to discuss specific schedule dates required to
have complete for the Proposed Plan release date.

e On 24 Apr 20, provided summary follow up to J. Smeraldi of all CIP activities.

e On 27 Apr 20, participated in conference call regarding planned updated for the CAG.

« On 28 Apr 20, participated in conference call with L. Warner regarding funds estimated for
CIP preparation and planned budget to support this work.

e On 29 Apr 20, participated in conference call with internal team regarding the project
schedule with regards to all public interface and technical document completion.

e On 30 Apr 20, participated in conference call with internal team regarding the critical path
items on the project schedule and technical challenges to meet the planned milestones.

e On 1 May 20, participated in conference call with J. Smeraldi and L. Warner regarding
strategy for timely FS completion.

e Preparation of Progress Report.

Completed & Projected Work — Consultant

Narrative e The consultant work is captured within the Budget Schedule Forecast (BSF).
Meetings e As noted herein and in the LBG BSF.
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CENWK IAG 8717
Progress Report for EPA Region Il
Issues
Technical: e Redevelopment discussions are on hold at this time.
Schedude: e 27 Feb 20; EPA conditionally approved RI, SLERA, BBHRA and DASRAT. Complete
e 27 Apr 20; Submittal of Draft FS. Complete
e 30 Sep 20; Record of Decision issued
Funding: e None currently.
1AG 8717: Summary
USACE Direct Fund Amend # Date Expiration Total IAG
Cite Date
$100,000 - 0 14 Nov 2014 31 Dec 19 $100,000
$120,000 - 1 8 Jun 2016 31 Dec 19 $220,000
$120,000 - 2 7 Apr 2017 31 Dec 19 $340,000
$80,000 - 3 1Feb 2018 31 Dec 19 $420,000
$137,000 - 4 4 Jun 2018 31 Dec 19 $557,000
$200,000 - 5 29 Apr 2019 31 Dec 19 $757,000
$230,000 - 6 21 Nov 2019 31 Dec 20 $987.000
Expenditures: USACE and Contract - |AG 8717
Summary of Funds Spent Per Activity & Funding Remaining
Funds Funds
Funds for Disbursed Disbursed to Funds Not
Description Activity this Month Date Disbursed
Conftract W912D0Q-11-D-3009; Task Order 0024; Base
Task Order; awarded 3 August 2015 $80,092.00 $0.00 $80,092.00 $0.00
Contract W912DQ-11-D-3009; Task Order 0024;
Modification 1; awarded 15 August 2016 $104,054.00 $0.00 $104,054.00 $0.00
Contract W912DQ-11-D-3009; Task Order 0024;
Modification 2; awarded 13 July 2017 $88,446.00 $0.00 $88,446.00 $0.00
Contract W912DQ-11-D-3009; Task Order 0024;
Modification 3; awarded 22 February 2018 $96,583.00 $0.00 $96,583.00 $0.00
Contract W912DQ-11-D-3009; Task Order 0024;
Modification 5; awarded 24 July 2018 $112,132.00 $0.00 $112,132.00 $0.00
Contract W912DQ-11-D-3009; Task Order 0024;
Modification 5; awarded 5 June 2019 $180,207.00 $51,966.82 $99,360.05 $80,846.95
Contract W912DQ-20-F-3010; Task Order F3010;
Base Task Order; awarded 26 March 2020 $199,766.00 $0.00 $0.00 $199.766.00
Contract Dollars available $720.00 $0.00 $0.00 $720.00

Kansas City Corps In-House Labor/Travel $125,000.00 $1,892.70 $93,259.49 $31,740.51

Grand Total - Contract/Corps

$987,000.00

$53,859.52

$673,926.54

$313,073.46

Scope of Work Summary

The purpose of this agreement is to obtain technical assistance from the U.S. Army Corps of Engineers-
Kansas City District to the EPA for Remedial Investigation/Feasibility Study oversight of the Potentially
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CENWK

Progress Report for EPA Region Il

IAG 8717

Responsible Party aclivities at the Riverside Industrial Park Superfund Site in accordance with OSWER
Directive 9355.5-01 (Guidance on Oversight of PRP Performed RI/FS). EPA ID# NJSFN0204232.

Project Delivery Team

Name

Responsibility

Elizabeth Franklin

Project Manager

Mike Dolly

Contracting Officer

Gary Rizzolo

Contract Specialist

Prepared: 5 June 2020
Elizabeth Franklin
816-389-3581
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Fage 1ot 2
CIC#: 99EPA  EPA SUPERFUND PROGRAM VOUCHER FOR TRANSFERS LT T Aceounts of T T
Billed Date: 01-May-2020 BETWEEN APPROPRIATIONS ANMDIOR FUNDS (AR 37-1) x B
Customer Order Number:DW36058717 Mission Assignment No: N .
RIVERSIDE {NDUSTRIAL PARK 440631 BZBY7 * %
EPA 740 i
* *
D.0O. Voucher No. BU. Youcher No. Bill No. Paid By Check No. Collection Vou. No. * :
27101704 * K
Pa(tiat # BY O1~Apr~2()20 Tth 01'M8§/*‘2020 LR N A I 2 T T O S S S **
Billed Gffice {Mail To): Biiling Office (Send Remittance To}:
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002
. MILLINGTON TN 38054-5005
Billed Ascounting Classification Billing Accounting Classification
088 088 X 8145.0000 2015 00 0000 G0O000NO GO0 COC00 68010015 $1,802.70 098 NA X 3122.0000 G5 08 2416 868 022717 96231 $53,850.52
0B& 068 X 8145.0000 2015 00 0000 000000 0000 DOODO 68010815 $51,966.82
Line ltem Moa Pescription Eaid No Amount
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $51,866.82
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $591.82
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $157.28
1 INHOUSE - LABOR LABOR $1.143.62
Subtotal: $53,859.62
Total Billed Amount: $53,850.52
Less Partial Amount Paid: $0.00
Payment Due Date: 31-May-2020 Pay This Amount: $53,859.52
CORPS CERTIFICATION

ND OR
«f CERTIFY THAT THE ABOVE ARTICLES WERE DELWERED A
TQ%E‘?ERVICES PERFORMED AS STATED AND THAT THE PAYMENT

E
ESTED 15 CORRECT TO THE BEST DF MY KHOWLEDG
P AND CHARGED

SHOULD BE PAID

, AND
0 THE APPROPRIATION(S) OR

FUNDS AS INDICATED.” : .
s 1S WS (Lgabeth Pranflin
DATE U7 SIGHATURE

DA Form 4445-R

Elizabeth Frankiin
Project Manager
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CIC#: 8BEPA EPA SUPERFUND PROGRAM

Billed Date: 01-May-2020

Customer Order Number:DWO8858717 Mission Assignment Mo:
RIVERSIDE INDUSTRIAL PARK 448631 BZB97
EPA 740

3.0, Voucher No. BU. Voucher No. Bill No. Paid By Check No.

27101704
Partial # 59 01-Apr-2020  Thru  01-May-2020

Billed Office (Mait To):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING DPERATIONS OFFICE

26 W MARTIN LUTHER KING DRIVE
CINCINNATY OH 456288-7002

Collection Vou. No.

Billing Office (Bend Remittance To):

USACE FINANCE CENTER G5
KANSAS CITY DISTRICT G5
720 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

rage 2ot £

Line item Moa Description Eaid No Amount
Funds Authorized: $087,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $673,926.54 | certify that the sbove articles were received and accepted or the services performed as stated and
Prev Billed Amount: $620,067.02 should be charged to the appropriation(s) andior fund(s) as indicated above, or that the advance
Current Billed Amount: 453 859,57 payment requested is approved and should be paid as indicated.
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R
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mefer.2.1.20 547
99EPA

KANSAS CIT
RIVERSI 3y
IA Number: DISE9587L7

PARK, NJ

MONTHLY REPORT FOR APRIL 2020

Note: Costs for current month and total amount in this backup are not correct.

EROGRESE REPORT

No known timeframe for correction of these errors.

Pagesr 83
Da C1-MAY-2020
Times ©9:11:07

Total Funds Autherizedd:

Funas Avallable Balanoe:

STATEMENT OF CHARGES FOR PERIOD:

Less Total Expenditures: (-
Less Undelivered Or {—
Less Commitments: (—

Ravised Reimbursable
(096X3122)

$987,000.00

$29,034.59

Cirect Fongd Cite

eie]

.00
.00
L0

3.00

BILLING ACTIVITY (096%3122):

Bill Number: 27101704

Total Billed to Date:

DIRECT FUND CITE PAYMENTS:

Total Expended to Dates

Funds Bxzpended During Report Period:

Funds Bzpended During Report

$37,783.72
$6R0,863.74

FOR OFFICIAL USE ONLY

(FOUC)

ED_005342A_00008433-00006




wmsfcr.2.1.20 547
39EPA

KANSAS CITY DISTRICT

RIVERSIDE INDUSTRIAL PARK, NJ
IA Number: DW96958717
Bl Humber: 27101704

Bill Invo: Date:r O01-MAY-2020

Monthly B ing Rmoeunt (096X3122)

Honthly Direct Fund Cite Contract

Fersonnel
Fringe Bene
Travel

Supplies
Procurenent

Cong
Gthey
. Total

Total

jreaitoli N O i s B o -

e e

=

TOTAL

LARBOR EREAKOUT FOR MOWTH:

Individual

ELIZABETH FRANKLIN

TGTAL LABOR:

ost (06RXE145)

%]
[

Locaticn

KBNSAS CITY DISTRICT

$688.592
$454.70
$0.00
50.00
$0.00
,891.02
$0.00
50.00

7,034.64

$749.08

P

PROGRESS REFORT

r Month's
Summary

ri

Project Costs
Lo Date

533,260,386

LD

s

.00

.00
$551,713.23
50,00

$0.00

$608,026.89
835,053.1%

£33, 949,30
520,816.80
§¢,691.18
$0.00

$0.00

$587, 604,25
$0.00

Func

HTRW

tion

PROIEC

T MANAGER

EDR

$64%, 080,02

12.00

OFFICIAL USH ONLY

{FQUO}

Labor Amount

$1,892.70

§1,892.70

Page: 84
Datey 0L-MAY-2020
Times 08:11:07
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